BILL NO. S-73-09-03

SPECIAL ORDINANCE NO. S- 99-73

AN ORDINANCE approving Change Order No. 1 with Wayne Asphalt and Construction covering additional work on Street Resurfacing Resolution #5638-1973.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, with Wayne Asphalt and Construction covering construction of a right hand turn lane on the north side of Engle Road adjacent to the Bluffton Road, resulting in an increase in the amount of \$4,417.90 in the contract price is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

William 7

EDDOVED AS TO FORM

Read the first time in full and on motion by Junga , seconded by
Jalaxio, and duly adopted, read the second time by title and referred
to the Committee on Juniue (and the City Plan
Commission for recommendation) and Public Hearing to be held after due legal notice,
at the Council Chambers, Gity County Duilding, Fort Wayne, Indiana, on,
the day of , 197 , at
oleloek P.M., E.S.T.
Date: 4/11/23 Mellette Melesterane
Read the third time in full and on motion by
seconded by Solsued, and duly adopted, placed on its passage.
Passed (100822) by the following vote:
AYES
HINGA
KRAUS
MOSES
NUGROLS -
SCHMIDT, D.
SCHMIDT, V.
STIER
TALARICO CASTAS Charles In district
DATE: 9/23/75 SIMULTINE CITY CLERK
Passed and adopted by the Common Council of the City of Fort Wayne, Indiana,
as (Zening Map) (General) (Annexation) (Special) (Appropriation) Ordinance
(Resolution) No. d-99-13 on the 25th day of Sylenbu, 1973.
ATTEST: (SEAL)
CITY CLERK PRESIDING OFFICER
Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26 \pm
day of <u>leptenter</u> , 1973, at the hour of ovolo'clock
A- M., E.S.T.
Olyspide What
CITY CLERK
Approved and signed by me this 26 th day of <u>September</u> , 1973,
at the hour of 2.10 o'clock . M., E.S.T.
front of Man of

Bill No. S-73-09-03	
REPORT OF THE COMMITT	EE ON
Finance	to whom was referred an Ordinance
	th Wayne Asphalt and Construction
	eet Resurfacing Resolution #5638-1973
covering additional work on Str	eet Resultacing Resolution #3030-1373
	10
have had said Ordinance under consideration and b	eg leave to report back to the Common
Council that said Ordinance PASS.	1 - +
William T. Hinga - Chairman	Hullam J Amga
John Nuckols - Vice-Chairman	John Huskel
James S. Stier	(James & Steer
Samuel J. Talarico	the lo to the
Paul M. Burns	Jan Barrer
raut M. Buttis	
DATE	CHARLES W. WESTERMAN, CITY CLERK
DAIL-	

60-37-9

Subject for Change: Right Hand Turn Lane

CHANGE ORDER NO. 1

Date August 22, 1973

PROJECT 1973 Resurfacing Project LOCATION North side Engle Road adjacent to Bluffton Road RES. NO. 5638-1973

			٠.,	
Quan.	Unit	Description - Material	Unit Price	Total
102	Tons	#4 Binder	\$ 15.00	\$1,530.00
68	Tons	#9 Binder	13.50	918.00
49	Tons	#53 State "B" Mix	13.60	666.4
144	Cu.Yds.	Common Excavation .	. 3.50	504.00
213	Sq.Yds.	Sodding and Fine Grading	1.50	319.50
1	Each .	New Standard Inlet	400.00	400.00
1	Each	Abandon Inlet	80.00	80.00
		TOTAL	\$	4,417.90
		-		

Recommended By: 17 Approved By Schold A Street Engineer

> Contractor: 2 APPROVED BY BOARD OF PUBLIC WORKS

> > Date.

AUG 28 1973

PROPOSE RIGHT HAND TURNING LANE ON THELE TO, NORTH SIDE **APARTIMENTS** ENGLE. RD. ALLY PROPOSE RIGHT HAND TURNING LANE N. SIDE FROM BLUFFTON RD TO A POINT APPROX 300 FT. ± WEST ON ENGLE RD.

SCALE - I'= 40'

DIGEST SHEET

8-73-09-03

TITLE OF ORDINANCE Change Order #1 of Wayne Asphalt for Street Resurfacing Resolution #5638-1973
DEPARTMENT REQUESTING ORDINANCE Board of Public Works
STROPSIS OF ORDINANCE This requests approval of Change Order No. 1 in amount
of \$4,417.90 covering construction of a right hand turn lane on north side of Engle
Road adjacent to the Bluffton Road. The need for turn lane was recognized during re-
surfacing of Engle Road from Bluffton Road to Ardmore Avenue. The turn lane was
recommended by the Traffic Engineer as being badly needed and the Board of Works is
in agreement.
Resurfacing contract received "Prior Approval" August 7, 1973 and is now awaiting
final approval of Council.
EFFECT OF PASSAGE Construction of turn lane to facilitate better traffic flow.
EFFECT OF NON-PASSAGE Bottleneck that will need to be corrected at future
time at more expense.
MONEY INVOLVED (Direct Costs, Expenditures, Savings)
Additional cost to City of \$4,417.90.
ASSIGNED TO COMMUTTER (J.N.) FIN WKG
The state of the s

ORDINANCE CHECK-OFF SHEET

INFORMATION REGARDING ORDINANCE

PEOPLE SPEAKING AGAINST ORDINANCE

CONTENIS OF ORDINANCE

Chicherten		STREET, ST	THE REAL PROPERTY.	Charles and the same of the same of	POTTO CONTRACTOR OF THE PARTY O	-	
	BILL NO. 1-73-09-03	✓ COMMITTEE SHEET					
	ordinance no. <i>S-79-73</i>	AND THE PERSON NAMED IN	X	VOTE SHEET			
	regular session 9-11-73	NO CONTROL OF	X	PURCHASE ORDERS			
	SPECIAL SESSION	ON THE PROPERTY.		BIDS			
	APPROVED AS TO FORM Yellen.	OCCUPATION OF THE PERSON OF TH		ORDERS, BIDS OR OTHER PAPERS TAKEN OUT AND BY WHOM			
	BILL WRITTEN BY Sd. of Public Works	OCH THE PROPERTY OF		LETTER REQUESTING ORDINANCE DRAWN UP BY CITY ATTORNEY			
		OCCUPATION OF THE PERSON OF TH	COMMUNICATIONS FROM				
	DATE INTRODUCED 9-11-23 REFERRED TO SAID STANDING COMMITTEE January	SANCORDO CONTRA	X	ZONEN. MAPS			
	REFERRED TO CITY FLAN	The Landson		ABSTRACTS			
ì	TEGAL PUBLIC HEARING			TITLES		TRANSPORTED TO N	
	LEGAL PUBLICATION			PRIOR APPROVA	AL LEFT	TER	minusensopped SESSON
	JOINT HEARING	STORES STORES	Digest Rheel.				
	DEPARTMENT HEARING			COUNCILMAN'S	VOTE	NAYS	ABSENT
	HOLD FILE	200000000000000000000000000000000000000		BURNS	×		
χ	PASS 9-25-73			HINGA KRAUS	X		
	DO NOT PASS			MOSES	<u>X</u>		
	WITHDRAWN			D. SCHMIDT	À		
	SUSPENSION OF RULES			V. SCHMIDT	\ \		
	PRICE APPROVAL			STIER			
	ORDINANCE TAKEN OUT			COMMENTS:		`	L
	OTHER INSTRUCTIONS RECARDING ORDINANCE						
	CORRECTIONS MADE TO ORDINANCE						
	PEOPLE SPEAKING FOR ORDINANCE						